
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

8857           

0002 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 07.27.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 12.23.2015

01.05.2016

07.11.2016

Date Let:

TAYLOR WEST

12.17.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.11.2016

Date Project Completion:

Counties

LOUP

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80857  000 STP-91-3(111) 091 38.77 44.90 GRAD GDRL BIT
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Nebraska Department of Roads Date: 07.27.2016

$2,261,506.70

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $376,637.67 $.00 $376,637.67
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $376,637.67 $.00 $376,637.67
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $376,637.67 $.00 $376,637.67

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$376,637.67 $.00 $376,637.67

$.00 $.00 $.00

17%

% Time Comp

% Dollar Comp

13%

$2,261,506.70

07.25.2016 07.25.2016

07.25.2016

Rudnick, Michael

Halstead, Kerri

Kovar, Mark

Project Manager District Engineer

Construction Engineer

07.26.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.26.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      9,000.00 1.000 9,000.00

1.000 9,000.00

0.500 4,500.00

0.500 4,500.00

0001

LS  MOBILIZATION
0001 

1033.00      1,750.00 11.600 20,300.00

11.600 20,300.00

0.000 0.00

0.000 0.00

0002

STA ROADWAY GRADING
0002 

1102.00      7.00 1,318.000 9,226.00

1,318.000 9,226.00

0.000 0.00

0.000 0.00

0003

SY  REMOVE ASPHALT SURFACE
0003 

7017.00      3.50 1,312.000 4,592.00

1,312.000 4,592.00

1,312.000 4,592.00

1,312.000 4,592.00

0004

LF  REMOVE GUARDRAIL
0004 

L006.00      300.00 6.000 1,800.00

6.000 1,800.00

0.000 0.00

0.000 0.00

0005

ACRECOVER CROP SEEDING
0005 

L019.13      1.95 1,905.000 3,714.75

1,905.000 3,714.75

0.000 0.00

0.000 0.00

0006

SY  EROSION CONTROL, CLASS 1D
0006 

L019.20      4.75 1,326.000 6,298.50

1,326.000 6,298.50

0.000 0.00

0.000 0.00

0007

SY  EROSION CONTROL, CLASS 2A
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      6.50 714.000 4,641.00

714.000 4,641.00

0.000 0.00

0.000 0.00

0008

LF  FABRIC SILT FENCE-LOW POROSITY
0008 

Contracted 59,572.25

Current 59,572.25

In place 9,092.00

This Estimate 9,092.00

GROUP 1 GRADING

GROUP 7 GUARDRAIL

0030.70      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

7015.00      31.25 1,296.000 40,500.00

1,296.000 40,500.00

0.000 0.00

0.000 0.00

0010

LF  CABLE GUARDRAIL
0010 

7023.00      3,300.00 4.000 13,200.00

4.000 13,200.00

0.000 0.00

0.000 0.00

0011

EACHTERMINAL ANCHORAGE SECTIONS
0011 

Contracted 56,200.00

Current 56,200.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 960.000 7,200.00

960.000 7,200.00

423.540 3,176.55

423.540 3,176.55

0012

STA OVERLAY BROKEN LINES
0012 

0002.60      8.50 1,920.000 16,320.00

1,920.000 16,320.00

747.170 6,350.95

747.170 6,350.95

0013

STA OVERLAY SOLID LINES
0013 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

8857           

0002 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   3 of 7

Nebraska Department of Roads Date: 07.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.76      0.07 85,000.000 5,950.00

85,000.000 5,950.00

0.000 0.00

0.000 0.00

0014

LF  PERMANENT PAVEMENT MARKING, PAINT
0014 

0030.90      130,000.00 1.000 130,000.00

1.000 130,000.00

1.000 130,000.00

1.000 130,000.00

0015

LS  MOBILIZATION
0015 

1020.03      25.00 35.000 875.00

35.000 875.00

0.000 0.00

0.000 0.00

0016

EACHDELINEATOR,  TYPE III
0016 

1020.20      40.00 8.000 320.00

8.000 320.00

0.000 0.00

0.000 0.00

0017

EACHINSTALL CHEVRONS
0017 

1120.00      900.00 4.000 3,600.00

4.000 3,600.00

0.000 0.00

0.000 0.00

0018

EACHREMOVE DISCHARGE STRUCTURE
0018 

1121.00      500.00 16.000 8,000.00

16.000 8,000.00

0.000 0.00

0.000 0.00

0019

EACHREMOVE CONCRETE FLUME
0019 

2001.00      17.00 140.000 2,380.00

140.000 2,380.00

0.000 0.00

0.000 0.00

0020

CY  GRAVEL SURFACE COURSE
0020 

2021.00      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0021

EACHMAILBOX POST
0021 

3010.42      36.00 101.000 3,636.00

101.000 3,636.00

0.000 0.00

0.000 0.00

0022

LF  CONCRETE CURB REPAIR
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      3.00 9,476.000 28,428.00

9,476.000 28,428.00

0.000 0.00

0.000 0.00

0023

LB  CAST IRON GRATE AND FRAME
0023 

4024.55      135.00 30.000 4,050.00

30.000 4,050.00

0.000 0.00

0.000 0.00

0024

LF  FLUME SPILLWAY
0024 

4024.71      3,440.00 4.000 13,760.00

4.000 13,760.00

0.000 0.00

0.000 0.00

0025

EACHCONCRETE FLUME, TYPE II
0025 

4035.00      250.00 1.000 250.00

1.000 250.00

0.000 0.00

0.000 0.00

0026

EACHREMOVE FLARED-END SECTION
0026 

4105.59      880.00 51.900 45,672.00

51.900 45,672.00

0.000 0.00

0.000 0.00

0027

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0027 

4107.07      750.00 0.750 562.50

0.750 562.50

0.000 0.00

0.000 0.00

0028

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0028 

4155.50      2.00 4,460.000 8,920.00

4,460.000 8,920.00

0.000 0.00

0.000 0.00

0029

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0029 

4157.00      2.00 71.000 142.00

71.000 142.00

0.000 0.00

0.000 0.00

0030

LB  REINFORCING STEEL FOR COLLARS
0030 

4360.24      430.00 1.000 430.00

1.000 430.00

0.000 0.00

0.000 0.00

0031

EACH24" METAL FLARED-END SECTION
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.15      1.25 100.000 125.00

100.000 125.00

0.000 0.00

0.000 0.00

0032

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0052 

8022.20      1.25 25,000.000 31,250.00

25,000.000 31,250.00

1,993.830 2,492.29

1,993.830 2,492.29

0033

EACHHYDRATED LIME/WARM MIX ASPHALT
0032 

9002.10      33.28 100.000 3,328.00

100.000 3,328.00

0.000 0.00

0.000 0.00

0034

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0053 

9005.75      33.28 24,600.000 818,688.00

24,600.000 818,688.00

1,993.830 66,354.66

1,993.830 66,354.66

0035

TON ASPHALTIC CONCRETE, TYPE SPR
0033 

9009.00      5.00 4,354.000 21,770.00

4,354.000 21,770.00

0.000 0.00

0.000 0.00

0036

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0034 

9010.50      43.28 400.000 17,312.00

400.000 17,312.00

0.000 0.00

0.000 0.00

0037

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0035 

9020.95      471.00 3.400 1,601.40

3.400 1,601.40

0.000 0.00

0.000 0.00

0038

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0054 

9021.13      471.00 850.000 400,350.00

850.000 400,350.00

65.662 30,926.80

65.662 30,926.80

0039

TON PERFORMANCE GRADED BINDER (64-34)
0036 

9030.00      3.50 8,521.000 29,823.50

8,521.000 29,823.50

0.000 0.00

0.000 0.00

0040

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      4.50 485.000 2,182.50

485.000 2,182.50

0.000 0.00

0.000 0.00

0041

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0038 

9053.00      2.00 22,010.000 44,020.00

22,010.000 44,020.00

2,198.000 4,396.00

2,198.000 4,396.00

0042

GAL TACK COAT
0039 

9111.00      30.00 136.000 4,080.00

136.000 4,080.00

0.000 0.00

0.000 0.00

0043

MGALWATER
0040 

9170.00      68.00 573.950 39,028.60

573.950 39,028.60

0.000 0.00

0.000 0.00

0044

STA EARTH SHOULDER CONSTRUCTION
0041 

9179.23      500.00 312.098 156,049.00

312.098 156,049.00

182.474 91,237.00

182.474 91,237.00

0045

STA COLD MILLING, CLASS 3
0042 

9179.35      5.00 3,869.000 19,345.00

3,869.000 19,345.00

2,009.000 10,045.00

2,009.000 10,045.00

0046

SY  COLD MILLING, CLASS 5
0043 

9179.43      800.00 27.989 22,391.20

27.989 22,391.20

16.230 12,984.00

16.230 12,984.00

0047

STA COLD MILLING, CLASS 3

TYPE A

0044 

9185.85      10.00 618.000 6,180.00

618.000 6,180.00

0.000 0.00

0.000 0.00

0048

STA RUMBLE STRIPS, ASPHALT 8"
0045 

9300.37      1.00 170.000 170.00

170.000 170.00

0.000 0.00

0.000 0.00

0049

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 42,500.000 42,500.00

42,500.000 42,500.00

2,691.670 2,691.67

2,691.670 2,691.67

0050

EACHRAP INCENTIVE PAYMENT
0046 

9300.52      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0051

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0047 

L001.02      1,500.00 6.000 9,000.00

6.000 9,000.00

0.000 0.00

0.000 0.00

0052

ACRESEEDING, TYPE B
0048 

L032.75      250.00 12.000 3,000.00

12.000 3,000.00

0.000 0.00

0.000 0.00

0053

TON MULCH
0049 

P300.15      84.00 12.000 1,008.00

12.000 1,008.00

0.000 0.00

0.000 0.00

0054

LF  15" CULVERT PIPE, TYPE 3,4 OR 5
0050 

P402.15      74.00 847.000 62,678.00

847.000 62,678.00

0.000 0.00

0.000 0.00

0055

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0051 

Contracted 2,019,875.70

Current 2,019,875.70

In place 360,654.92

This Estimate 360,654.92

GROUP 9 BITUMINOUS

GROUP 10 GENERAL

0001.08      0.50 8,400.000 4,200.00

8,400.000 4,200.00

678.000 339.00

678.000 339.00

0056

BDAYBARRICADE, TYPE II
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.00 625.000 1,250.00

625.000 1,250.00

114.000 228.00

114.000 228.00

0057

BDAYBARRICADE, TYPE III
0057 

0001.75      0.50 1,680.000 840.00

1,680.000 840.00

36.000 18.00

36.000 18.00

0058

EACHTEMPORARY SIGN DAY
0058 

0001.90      0.75 8,125.000 6,093.75

8,125.000 6,093.75

941.000 705.75

941.000 705.75

0059

EACHSIGN DAY
0059 

0003.10      250.00 140.000 35,000.00

140.000 35,000.00

14.000 3,500.00

14.000 3,500.00

0060

DAY FLAGGING
0060 

0003.20      350.00 50.000 17,500.00

50.000 17,500.00

6.000 2,100.00

6.000 2,100.00

0061

DAY FURNISHING AND OPERATING PILOT VEHICLE
0061 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0062

LS  MOBILIZATION
0062 

9110.01      50.00 65.000 3,250.00

65.000 3,250.00

0.000 0.00

0.000 0.00

0063

HOURRENTAL OF LOADER, FULLY OPERATED
0063 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0064

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0064 

9110.03      50.00 65.000 3,250.00

65.000 3,250.00

0.000 0.00

0.000 0.00

0065

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      150.00 65.000 9,750.00

65.000 9,750.00

0.000 0.00

0.000 0.00

0066

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0066 

9110.27      125.00 15.000 1,875.00

15.000 1,875.00

0.000 0.00

0.000 0.00

0067

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0067 

L022.75      6.50 600.000 3,900.00

600.000 3,900.00

0.000 0.00

0.000 0.00

0068

LF  TEMPORARY SILT CHECK
0068 

L022.90      6.50 800.000 5,200.00

800.000 5,200.00

0.000 0.00

0.000 0.00

0069

LF  TEMPORARY SILT FENCE
0069 

L032.70      250.00 3.000 750.00

3.000 750.00

0.000 0.00

0.000 0.00

0070

TON TEMPORARY MULCH
0070 

L860.24      1,750.00 10.000 17,500.00

10.000 17,500.00

0.000 0.00

0.000 0.00

0071

EACHSTORM EVENT RESTORATION - INCENTIVE
0071 

L860.50      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0072

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0072 

Contracted 125,858.75

Current 125,858.75

In place 6,890.75

This Estimate 6,890.75

GROUP 10 GENERAL

Totals for contract Contracted 2,261,506.70

Current 2,261,506.70

In place 376,637.67

This Estimate 376,637.67
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